

PROJECT BLUEPRINT

Ultrasuite +Structure projects are complex and require coordination to run smoothly. All structural projects will follow 5 phases.

USASA-H – Ultrasuite +Structure for Hybrid Operating Rooms and Imaging Suites with Ceiling Level Unistrut

USASA-T – Ultrasuite +Structure for Traditional Operating Rooms with Ceiling Mounted Equipment Booms and Lights



¹USASA-H submittal lead time is per unique layout. The lead time will repeat for each additional unique layout.

²USASA-T submittal lead time noted is for the first unique layout. Each additional unique layout will follow at a rate of 2 per week.

³USASA-H manufacturing lead time noted is for the first system. Each additional system will follow every 4-8 weeks depending on factory loading at the time of order.

⁴USASA-T manufacturing lead time noted is for the first system. Each additional system will follow at a rate of 2 per week.